TABLE7-1

GROUNDWATER REMEDY PROFOSED SCHEDULE
LEHIGH CEMENT COMPANY CLOSED CKED PILE SITE
METALINE FALLS, WASHINGTON

CeoSyniee Consnbtants

MILEST : PROPOSED CURRENT
ESTONE / DELIVERABLE €D SCHEDULE & ESTIMATED SCHEDULE | ESTIMATED SCHEDULE
Effective date of Consent Decree Start ] Complete 9 Mar 06 ]
Lehigh submits Draft Engineering Design Report 60 days after start Complete __ . 5Mayds
Lehi g,h submits estimate of costs associated with 60 days after start Complets 8 May 06
casTying out the Consent Decree SR
Lehigh subfmrs an exosivity waiver for work to be NA 30 Jun 06 NA
comnpleted in 2006 o
Ecology approves the estimate of costs Not specified 7 July 06 FdulyOe
. . L . 30 days after receiving Ecology™s
Lehigh submits Final Engineering Design Report wrillen comments 3 szly 06 ; 3 July 06
: I - Fral Tt of T
Ecn]ogy. prnvadef Lelugh \lwlt.h the mél ist NA 7 July 06 7 Iuly 06
tive canditions in Heu of permits o
1 submits Financial Assurance 60 days after Ecology approval . 58ep06 5 Sep 06
Eco!ogy is required t approve the Final Engineering 30 days after receipt of revised EDR 1 Aug 06 b Ang 06
Design Report ;
Lehigh submits constnuction plans and specs related :
to the following items: building expansion. Phase [ NA 15 Aug 06 NA
site preparation, and gravity drain
Ecology approves plans and specs related to the
following items: building expansion . Phase 1 site NA 1 Sep 06 MNA
preparation.. and gravity drain )
Lehigh provides Ecology with a copy of the Site
Management Plan, Phase | o NA » 1 3ep 06 NA o
Lehigh submits the Compliance Monitoring Plan NA (for the 2006/2007 split approach) 1 8ep 06 90t 06
Ecology issues the NPDES permit NA - 1 Sep 06 I Sep 06
Ecology approves the Compliance Menitoring Plan  : NA (for the 2006/2007 split approach) £5 Sep 06 NA
!.shxgh_begms i’ha.scl site pmpzfranun_, bmh_iu?ig NA 15 Sep 06 NA
expansion foundation and gravity drain activities ) ]
Lehlgh'comp]etes ?haseI site pfeparal.lon, bulldm‘g NA 15 Oct 06 NA
expansion foundation. and gravity drain construction H
B o Eariy November 2006 - Cormmmmm
Lehigh suspends Site work during winter conditiens NA April 2007 NA
i I {approximate) o o
Lzehigh submits construction plans and specs for the 30 days after Ecology approves the
7 . I Dec 06 NA
remainder of construction ieras Final EDR e
Lehigh submits the Operatieas and Maintenance Plan 30 days after su‘brmlt.al of Plans and 1 kan 07 : 90106
Specifications ok o :
Lehigh provides Ecology with a copy of the Site :
Managemen Plan, Phase I - | BN T
Echigh b.egms t.:onslructmn of the remainder of the 120 days after Ecology approves Finai 1 May 07 29 Nov 06
remedy . including: EDR
Complete building expansion and instalf ’ i
additional carbon dioxide tank 1 May 07 - 31 May 07
Diaphragm Walls (includes concrete cure time) 1 May 07 - 31 May 07 :
Phase 11 Site Preparation 15 May 07 -31 May 07
Treatment Zone 1 une 07 - 30 June 07 -
Streambank Structures I July Q7 - 21 July 07 -
French Drain 22 July 07 - 15 Aug 07 -
Groundwater Barrier 16 Aug 07 - 7 Sep 07 -
Wetlands Mitigation 8 Sep07-10c07 -
Site Restoration § SepO7 -1 Oct 07 -
ir::t;mnonai Controls (fencing. signage. BMPs 3 5ep 07+ 100t 07 )
Construction 1o be completed 130 days @{t_g_[_qéé;@cticm beging 28 Oct 07 IBD
Lehigh implements instituiional consrols 90 days after construction is complete 26 Jan 08 ... IBD
Lehigh submits Draft Cleanup Action Report 1120 days after copstruction is complete ; Construction to be completed TBD
Lehigh submits Progress Reports In accordance with €D Section X1 TBD "1BD
Notes

NA - Not Applicable
TBD - To Be Determined
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